Trolley Bus System Evaluation



Timeline—evaluation and procurement

Trolley Bus System EvaluationAugust 2010-2nd Quarter 2011

Metro develops biennial budget 2nd Quarter-Nov. 2011 Bus procurement contract advertise/award
Dec. 2011-Aug. 2012

Delivery of 100 buses (40-foot) 59 buses (60-foot) Sept. 2014-2015

2010

2011

2012

2014

2015

Council approves biennial budget Nov. 2011

Sign bus procurement contract
Sept. 2012

