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Introduction	
Ordinance 17941, which adopted the 2015/2016 King County Biennial Budget included proviso (P1), stating: 

Of this appropriation $1,000,000 may not be encumbered until the executive transmits a motion 
establishing a regional stakeholder transit Task Force and adopting a detailed Task Force work plan and 
the motion is passed by the council. The motion shall reference the subject matter, the proviso's 
ordinance, ordinance section and proviso number in both the title and body of the motion.  

A. The work plan shall provide for convening a Task Force by March 31, 2015 that is charged 
with reviewing and making recommendations regarding:  
 

1. How transit service performance is measured as specified in the Metro Service 
Guidelines to reflect the varied purposes of different types of transit service;  

2. Approaches to evaluating how the goal of geographic value is included in the Metro 
Service Guidelines, including minimum service standards;  

3. Approaches to evaluating how the goal of social equity is included in the Metro 
Service Guidelines;  

4. Outline financial policies for purchase of additional services within a municipality or 
among multiple municipalities;  

5. Outline guidelines for alternative services implementation; and  
 

B. The work plan shall reflect integration with long range transit system planning and reflect 
corridor analyses including of Sound Transit corridors as well as Metro Transit System 
corridors.  

C. The work plan shall include a scope of work, tasks, schedule, milestones, budget, Task Force 
membership criteria and the creation of an interbranch working group to support the Task 
Force process.  

 
The executive must file the work plan and motion approving it by January 14, 2015, in the form of a 
paper original and an electronic copy with the clerk of the council, who shall retain the original and 
provide an electronic copy to all councilmembers, the council chief of staff, the policy staff director and 
the lead staff for the regional transit committee and the transportation, economy and environment 
committee, or its successor. 

 
This work plan addresses the requirements of Proviso 1 from Section 113 of Ordinance 17941. 
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Scope	of	Work	
This section outlines the scope of work, including project background and the objectives of the Task Force.  

Background	
In 2009, in response to Metro’s ongoing financial challenges and the increasing regional interest in improving 
efficiency of the system, the first Regional Transit Task Force (RTTF) was convened. The work of the award‐
winning Task Force was the foundation for the adopted Strategic Plan for Public Transportation, 2011‐2021 and 
King County Metro Service Guidelines that are in place today.  
 
The RTTF called for transparent, performance‐based guidelines emphasizing productivity, social equity, and 
geographic value. To this end, the Service Guidelines list 64 transit activity centers, 17 regional growth centers, 
and four manufacturing/industrial centers, that are distributed throughout King County and are connected by 
transit corridors. Target service levels on these transit corridors are identified through a scoring system, with 
points assigned as follows: 
 

 50 percent of points are based on household, job, and college student proximity to the corridor;  

 25 percent of points are based on the share of boardings in census tracts with higher than average low‐
income and minority populations; and 

 25 percent of the points are awarded for corridors that are the primary connections between centers. 
 
Analysis of total points scored establishes an initial service level in one of six service families a corridor belongs 
in: very frequent, frequent, local, hourly, peak, or alternative service. The results of this analysis inform 
investment and reduction priorities for specific routes, which also take into account the actual performance of 
each route.  
 
In the three years since these planning documents were adopted, Metro has completed four Service Guidelines 
Reports and adjusted service ten times. The County also updated the Service Guidelines in 2013. Building on the 
lessons of the past three years, further refinements to the Guidelines could help to ensure that future transit 
investments reflect the intent of the RTTF’s policy guidance. The Service Guidelines Task Force that will be 
convened starting early in 2015 will use the solid foundation developed in the 2009 effort to further analyze 
how transit service is allocated and measured across the region. The success of the RTTF was, in part, due to the 
tremendous collaboration by King County, partner cities, regional decision makers, and diverse stakeholders. 
This same approach will help to develop recommendations that improve the regional transit system. 
 
The Service Guidelines are a living document that will evolve over time, and after three years of their use, now is 
an opportune time to evaluate them in advance of the next update to the Strategic Plan and Service Guidelines, 
scheduled for 2015. 
 

Objectives	of	the	Service	Guidelines	Task	Force	
The Task Force will consider the varied purposes and performance characteristics of different types of transit 
service, which could include definitions of types of service beyond the market based service types (Seattle core 
versus non‐Seattle core) that are currently in the guidelines. Given the policy basis for setting target service 
levels of 50 percent productivity, 25 percent social equity and 25 percent geographic value, the Task Force will 
review how the geographic value and social equity standards have been incorporated into the adopted 
guidelines. The Task Force will build upon existing work completed for the Community Mobility Contracts (CMC) 
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program to outline financial policies for the purchase of additional services within a municipality or among 
multiple municipalities. The Task Force will also build upon work completed for the Alternative Services Program 
to outline guidelines for alternative services implementation. The discussion of alternative services will be 
incorporated into the discussion on service types, social equity, and geographic value.  
 
Given the robust nature of the above discussion topics, Metro would like to provide clarity about the Task Force 
process. Metro recommends that the discussion focus on the following aspects (see the Proposed Schedule on 
page 11 for the order that these topics would be presented to the Task Force): 
 

1. Transit service types: The proviso asks Metro to review and make recommendations on “how transit 
service performance is measured as specified in the Metro Service Guidelines to reflect the varied 
purposes of different types of transit service.” 
 
Definition: In 2010, the RTTF recommended that Metro create and adopt a new set of performance 
measures by service type. As Metro developed the Service Guidelines, Metro identified two types of 
service, based on the market served – those that serve the Seattle core (downtown Seattle, First Hill, 
Capitol Hill, South Lake Union, the University District or Uptown) and those that do not serve the Seattle 
core. Metro evaluates performance by service type and by whether the service operates all‐day or 
during peak‐periods. In addition, Metro is currently following policies updated in 2013 by incorporating 
alternative services more fully into performance measurement and evaluating these services separately. 
As noted in the American Public Transportation Association (APTA) peer review of Metro Transit, “Metro 
could continue to evaluate opportunities to revise the service guidelines to compare service productivity 
by service type as this enables a more appropriate analysis of service.”  
 
With Task Force guidance, Metro could introduce a different or expanded way of defining service types 
beyond services that do or do not serve the Seattle core. Different types of fixed route transit services 
serve different purposes depending on the transportation needs of an area, land use characteristics, 
density of population and trip‐generating attractions. Transit that serves these different purposes could 
be held to different productivity standards. 

 
Task Force work: The Task Force will review and consider the transit service types that are currently 
included in the guidelines and make recommendations on potential additional service types, 
performance measures, and how to serve different areas of the county, considering and analyzing prior 
service change decisions.  For each suggested service type, including alternative services, the Task Force 
will review potential performance measures, such as crowding standards, rides per hour (platform and 
revenue), costs per trip, et al, and may recommend modifications to achieve desired outcomes that 
could be incorporated into the service guidelines.  Within the context of the policy basis for setting 
target service levels of 50 percent productivity, 25 percent social equity and 25 percent geographic 
value, the Task Force shall discuss the tensions between productivity, geographic value and social 
equity, and consider the trade‐offs of different performance measures for different types of service.  
Desired outcomes shall address the appropriate balance between meeting these different goals in 
service allocation. 
 

2. Geographic value: The proviso asks Metro to review and make recommendations on “approaches to 
evaluating how the goal of geographic value is included in the Metro Service Guidelines, including 
minimum service standards.” 
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Definition: In 2010, the RTTF recommended that the policy guidance for making service reduction and 
service growth decisions should be based on three principles, one of which is to provide geographic 
value throughout the county. According to the RTTF, service allocation decisions (for both reductions 
and growth) must be perceived as “fair” throughout the county and should is represented by three 
elements – balancing access with productivity, tax equity, and economic vitality. As Metro developed 
the service guidelines, Metro identified 64 Transit Activity Centers that are distributed throughout King 
County and include major destinations and transit attractions, such as large employment sites, 
significant healthcare institutions and major social service agencies.  
 
These Transit Activity Centers, taken together with the 17 regional growth centers and four 
manufacturing/industrial centers, represent activity nodes throughout King County that form the basis 
for an interconnected transit network throughout the urban growth area of King County. Metro 
identifies primary connections between centers as warranting a higher level of service – these 
connections are the predominant transit connections between centers, based on a combination of 
ridership and travel time.  
 
The guidelines also incorporate geographic value by classifying routes by market served – Seattle core 
and non‐Seattle core – as described in the social equity section above. This classification allows us to 
compare similar routes when assessing productivity. Routes that serve the Seattle core are expected to 
perform at a higher level because their market potential is greater than routes serving other parts of 
King County. 
 
With Task Force guidance, Metro could look at how geographic value is represented in the transit 
system, including potential introduction of minimum service levels on the primary connections between 
centers to ensure that the more dispersed transit activity centers are connected at usable service levels 
to the main destinations that people travel. Metro could also examine whether the function that park‐
and‐rides play in providing access to the transit network is adequately reflected in the guidelines. 

 
Task Force work: In reviewing the geographic value standards and performance measures, the Task 
Force will consider and make recommendations on minimum levels of service established by the service 
guidelines or added through future Long Range Planning efforts, including as they affect local 
jurisdictions and unincorporated areas. The Task Force will also consider and make recommendations on 
the role of park‐and‐rides in providing geographic value.  Within the context of the policy basis for 
setting target service levels of 50 percent productivity, 25 percent social equity and 25 percent 
geographic value, the Task Force shall discuss the tensions between productivity, geographic value and 
social equity, and consider the trade‐offs of different performance measures for different types of 
service.  Desired outcomes shall address the appropriate balance between meeting these different goals 
in service allocation. 
 

3. Social equity: The proviso asks Metro to review and make recommendations on “approaches to 
evaluating how the goal of social equity is included in the Metro Service Guidelines.” 

 
Definition: In 2010, the RTTF recommended that the policy guidance for making service reduction and 
service growth decisions should be based on three principles, one of which is to ensure social equity. As 
Metro developed the service guidelines, Metro determined that it would identify areas where low‐
income and minority populations are concentrated as warranting higher levels of service. Metro 
determines low‐income and minority census tracts using census data, and then compares the 



Attachment A 
February 23, 2015 

5 
 

 

percentage of people who board buses in these areas with the county average. Metro evaluates changes 
to its service network using Federal Transit Administration requirements, including Title VI, which calls 
for changes not to cause a disparate impact on minority populations or a disproportionate burden on 
low‐income populations. In 2013, Metro updated its service guidelines to include information about 
Title VI. Metro’s evaluation of productivity and ridership in the service guidelines also reinforces the 
targeting of service where transit dependent communities exist. 
 
With Task Force guidance, Metro could expand the social equity measures in the guidelines to include 
more specific information about where services are located where such information exists. Metro could 
also examine incorporating destination information about where social services are located, not just 
where people are traveling from, into the service guidelines process. 

 
Task Force work: in reviewing the social equity goal, the Task Force will consider and make 
recommendations on additional ways to incorporate social equity measures in the guidelines, such as 
incorporating social service agencies into the analysis. The Task Force may examine the available 
information and data on social and human services, shifting land uses and demographic trends.  Within 
the context of the policy basis for setting target service levels of 50 percent productivity, 25 percent 
social equity and 25 percent geographic value, the Task Force shall discuss the tensions between 
productivity, geographic value and social equity, and consider the trade‐offs of different performance 
measures for different types of service.  Desired outcomes shall address the appropriate balance 
between meeting these different goals in service allocation. 

 
4. Financial policies for purchase of additional services: The proviso asks Metro to “outline financial 

policies for purchase of additional services within a municipality or among multiple municipalities.” 
 

Definition: Metro has established the Community Mobility Contract (CMC) program that allows cities or 
entities to purchase transit service beyond what Metro is able to provide given financial constraints. 
 
With Task Force guidance, Metro could build on the work that is being completed for the CMC program 
and identify guidelines that could be included in the Service Guidelines update. 

 
Task Force work: The Task Force will consider the newly established CMC program and the current 
financial policies for the purchase of additional services within a municipality or among multiple 
municipalities as it relates to the Service Guidelines. The Task Force may make recommendations on 
changes to the guidelines as they relate to the CMC program. 
 

5. Guidelines for alternative services implementation: The proviso asks Metro to “outline guidelines for 
alternative services implementation.”  
 
Definition: The 2015‐2016 Transit budget earmarks $12 million over two years for alternative services 
implementation. Metro is developing an alternative services program and has identified a service family 
for alternative service in the service guidelines.  
 
With Task Force guidance, Metro could build on the work that is being done for the Alternative Services 
Program and identify guidelines that could be included in the Service Guidelines update. Metro’s Five‐
Year Implementation Plan for Alternatives to Traditional Transit Service Delivery (Alternative Services 
Plan) was adopted in 2012. This plan is intended to guide Metro’s decision‐making about the provision 
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of alternatives to fixed route service in King County between 2012 and 2017 and provides additional 
detail on product types, outreach process, and candidate areas for alternative service delivery. Building 
on this plan, the 2015‐2016 budget includes funding to expand the program to mitigate for fixed route 
transit service reductions, right‐size for cost‐efficiency and provide complementary services. 

 
Task Force work: The Task Force will build on the work completed for the Alternative Service Delivery 
five‐year implementation plan and the 2015‐2016 budget. The Task Force will review the alternative 
service type and guidelines for implementation as part of the service types and geographic value 
discussions. The Task Force may make recommendations on changes to the Service Guidelines as they 
relate to the alternative services program. 
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Roles	and	Responsibilities		
This section outlines the roles and responsibilities of the facilitator/mediator, Metro staff and the Service 
Guidelines Task Force members.  

Responsibilities	of	the	Facilitator/Mediator	
We propose using a facilitator modeled after the Regional Transit Task force effort. The facilitator/mediator will 
be responsible for the following list of tasks. This task list may be updated in the future. 

Lay	the	Process	Foundation	
 Conduct initial communication with Task Force members and County Councilmembers. 

 Help with preparation of initial materials for Task Force members. 

 Prepare and review materials and agendas for Task Force meetings. 

Build	the	Framework	of	Consensus	
 Facilitate Task Force meetings. 

 Conduct ongoing communication with Task Force members. 

 Facilitate sub‐committee meetings as needed. 

 Communicate and meet with Project Coordination Team and Interbranch Working Group. 

Finalize	the	Recommendations	
 Prepare final recommendations and summary report for regional, local and unincorporated areas. 

 Participate in and prepare for briefings and updates of County Executive, County Council, and other 
stakeholders. 

 

Responsibilities	of	Metro	Staff	
Metro staff will be responsible for the following list of tasks. This task list may be updated in the future. 

Lay	the	Process	Foundation	
 Set up Task Force meetings and framework. 

 Prepare initial materials for Task Force members. 

 Prepare materials and agendas for Task Force meetings. 

Build	the	Framework	of	Consensus	
 Handle meeting logistics and materials preparation for all meetings. 

 Respond to requests for information. 

Finalize	the	Recommendations	
 Prepare final recommendations and summary report for regional, local and unincorporated areas. 

 Participate in and prepare for briefings and updates of County Executive, County Council and other 
stakeholders. 
 

  	



Attachment A 
February 23, 2015 

8 
 

 

Responsibilities	of	Task	Force	Members	
Task Force Members will be engaged in the following list of activities. This list may be updated in the future. 

Lay	the	Process	Foundation	
 Participate in initial interviews with Facilitator and: 

o Express opinions, perspectives, and interests.  
o Identify possible solutions that might be proposed during the meetings.  

Build	the	Framework	of	Consensus	
 Attend Task Force meetings between February and May. Meetings are expected to be three hours each. 

 Communicate as needed with Facilitator between meetings. 

 Attend sub‐committee meetings as needed. 

 Keep an open mind about possible solutions that could reflect a consensus among Task Force members. 

 Work together to identify a consensus set of recommendations to the Facilitator and Metro. 

Finalize	the	Recommendations	
 Review and provide comments on recommendations. 

 

Responsibilities	of	Project	Coordination	Team	
The Project Coordination Team will consist of members of Metro staff, the Facilitator, County Council central 
staff, and County Executive staff, and will be engaged in the following list of activities. This list may be updated 
in the future. 

Lay	the	Process	Foundation	
 Prepare agendas and review materials for Service Guidelines Task Force meetings. 

Build	the	Framework	of	Consensus	
 Attend Task Force meetings between February and May. Meetings are expected to be three hours each. 

 Prepare agendas and review materials for Service Guidelines Task Force meetings. 

Finalize	the	Recommendations	
 Review final recommendations and summary report for regional, local and unincorporated areas. 

 Participate in and prepare for briefings and updates of County Executive, County Council and other 
stakeholders. 

 

Responsibilities	of	Interbranch	Working	Group	
We propose using an Interbranch Working Group, with staff representatives of all nine King County 
Councilmembers, County Council Central staff, County Executive staff, Metro staff and the facilitator, modeled 
after the Regional Transit Task force effort. The Interbranch Working Group will be responsible for the following 
list of tasks. This task list may be updated in the future. 

Lay	the	Process	Foundation	
 Attend meetings and inform stakeholders about process. 
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Build	the	Framework	of	Consensus	
 Attend Interbranch Working Group meetings between February and May. Meetings are expected to be 

an hour and a half each. 

 Communicate as needed with Metro staff between meetings. 

 Communicate with and inform stakeholders about the process. 

Finalize	the	Recommendations	
 Review final recommendations and summary report for regional, local and unincorporated areas. 

 Participate in briefings and updates of County Council and other stakeholders. 
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Tasks,	Deliverables,	Milestones	and	Budget	
The table below outlines the tasks involved in supporting the Task Force, as well as deliverables, and milestones. 

Tasks,	Deliverables,	and	Milestones	
 

Tasks  Deliverables  Responsibility  Milestones 

Lay the Process Foundation       

Prepare & Reach 
Agreement on Scope of 
Work and Schedule 

Final invitation letter to Task Force 
members 

Facilitator 
Mid‐January, 
2015 

Conduct initial 
communication with 
Task Force Members 

Initial interviews w/ Task Force members 
and County Councilmembers 

Facilitator 
Mid‐February, 
2015 

Memo that summarizes members 
interests, and provides a statement of key 
findings and mutual interests 

Facilitator 
End of February, 
2015 

Set up Task Force 
meetings and 
framework 

Schedule meetings for Task Force, 
Interbranch Working Group and Project 
Coordination Team 

Metro Project 
Manager 

Mid‐January, 
2015 

Provide all materials, logistic support for 
meetings 

Metro Project 
Manager 

Ongoing 

Prepare initial 
materials for Task 
Force 

Create background notebook  
Metro Project 
Manager 

Mid‐February, 
2015 

Review and shape background notebook  Facilitator 
Mid‐February, 
2015 

Prepare Materials for 
Task Force Meetings 

Work with Project Coordination Team to 
prepare and establish Task Force meeting 
agendas 

Facilitator 
1‐2 times per 
month 

Prepare meeting materials, presentations 
Metro Project 
Manager 

1‐2 times per 
month 

Review and comment on meeting 
agendas, materials and presentations 

Facilitator 
1‐2 times per 
month 
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Tasks  Deliverables  Responsibility  Milestones 

Build the Framework of Consensus       

Facilitate Task Force 
Meetings 

Prepare for, facilitate and follow‐up 
on Task Force meetings 

Facilitator  1‐2 times per month 

Prepare ground rules  Facilitator  Mid‐February, 2015 

Prepare and distribute meeting 
summaries 

Facilitator  1‐2 times per month 

Handle meeting logistics and materials 
preparation 

Metro Project 
Manager 

Ongoing 

Conduct ongoing 
communication with Task 
Force members 

Build relationships with Task Force 
members 

Facilitator  Ongoing 

Communicate with members between 
meetings 

Facilitator  Ongoing 

Respond to requests for information 
Metro Project 
Manager 

Ongoing 

Facilitate sub‐committee 
meetings (if needed) 

Facilitate and support sub‐committees 
as needed 

Metro/Facilitator  As needed 

Communicate with Staff 
and Leadership Teams 

Project Coordination Team logistics 
Metro Project 
Manager 

1‐2 times per month 

Interbranch Working Group meeting 
logistics 

Metro Project 
Manager 

Monthly 

Attend Project Coordination Team and 
Interbranch Working Group meetings 

Metro/Facilitator  2‐4 times per month 

Coordinate with county staff on a 
regular basis 

Facilitator  Ongoing 

Finalize the Recommendations       

Approve Final 
Recommendations  

Task Force Final summary 
recommendations 

Task Force  Early June, 2015 

Prepare Final  Summary 
Report 

Develop outline of draft 
recommendations 

Facilitator  End of June, 2015 

Draft and support preparation of 
summary report 

Metro/ Facilitator  Mid June, 2015 

Final summary report/Task Force 
recommendations 

Metro/ Facilitator  Early July, 2015 

Approve Final 
Recommendations and 
Summary Report 

Final Summary report/Task Force 
recommendations 

Task Force  Early July, 2015 

Participate in and prepare 
for briefings and updates 

Prepare presentation materials 
summarizing Task Force work 

Metro/ Facilitator  Early July, 2015 
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of County Executive, 
County Council and Other 
Stakeholders 

Presentations to stakeholders as 
needed 

Metro/ Facilitator  As needed 

Participate in final meeting 
to review update to 
Strategic Plan and Service 
Guidelines     

Strategic Plan and Service Guidelines 
update  

Task Force  September, 2015 

       

 

Budget	
The budget for the Task Force is $150,000.  	
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Schedule	and	Timeline	
This section shows the expected schedule for the Task Force process. There will be six full Task Force meetings, 

with sub‐committee meetings as needed. This schedule is aligned with the Long Range Plan schedule and the 

Strategic Plan and Service Guidelines update schedule. The outcome of the Task Force process will influence 

both of these processes; Metro needs adequate time to produce a report and allow time for County Council 

review and adoption. 

Proposed	Schedule*	
  M  T  W  Th  F  Full Task Force Meeting Topic 

Ja
n
u
ar
y 

5  6  7  8  9   

12  13  14  15  16   

19  20  21  22  23   

26  27  28  29  30   

Fe
b
ru
ar
y  2  3  4  5  6   

9  10  11  12  13   

16  17  18  19  20  Overview and introductions 

23  24  25  26  27   

M
ar
ch
  2  3  4  5  6  Service guidelines, frame social equity discussion 

9  10  11  12  13   

16  17  18  19  20   

23  24  25  26  27   

A
p
ri
l 

30  31  1  2  3  Social equity, frame service types & alternative services discussion 

6  7  8  9  10   

13  14  15  16  17   

20  21  22  23  24   

27  28  29  30  1  Service types & alternative services, frame geographic value discussion 

M
ay
 

4  5  6  7  8   

11  12  13  14  15   

18  19  20  21  22  Geographic value, financial policies for purchase of additional services 

25  26  27  28  29   

Ju
n
e
 

1  2  3  4  5  Continued policy discussion, final discussion, closing remarks 

8  9  10  11  12   

15  16  17  18  19   

22  23  24  25  26   

             

SGTF meetings   

Project Coordination Team 
meetings 

 

Interbranch meetings   

* A Task Force meeting will be held in July to review and approve the Final Recommendations and Summary 

Report; and a final Task Force meeting will be in September 2015 to review how the recommendations are 

incorporated into the Strategic Plan and Service Guidelines.  
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Materials	Distribution	
The initial Task Force notebook will be available one week in advance of the first meeting. Subsequent meeting 
materials will be available one week prior to the meeting. These materials will be sent out to Task Force 
members, County Councilmembers, County Council staff, County Executive staff, and Metro staff. 



Attachment A 
February 23, 2015 

15 
 

 

Integration	with	Long	Range	Plan	and	Other	Planning	Efforts	
This section shows how the Task Force will be integrated with Long Range Planning efforts. 

Metro’s	Long	Range	Plan	
The Service Guidelines Task Force will take place in the first part of 2015 so that it can influence the long range 
planning work, scheduled to be complete by mid‐2016, and the Service Guidelines update, scheduled to be 
complete by April 2016. Metro’s Long Range Plan is coordinated with regional planning efforts being undertaken 
by Sound Transit, the Puget Sound Regional Council, local jurisdictions and stakeholders. Corridor analyses that 
are completed as part of the Task Force work will include Sound Transit as well as Metro corridors. 
 
A high‐level timeline that shows how the Long Range Plan and Service Guidelines update will take place in the 
same timeframe is shown below. As we move through the Long Range Plan process, updates to the Council and 
other stakeholders will take place on a regular basis. 
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Task	Force	Membership	Criteria	
Membership of the Task Force includes 20‐30 executive level participants representing a variety of interests 
throughout King County. Members are not necessarily transit experts, but are reasonably familiar with how the 
transportation system affects quality of life, and transit’s relationship to land use and mobility.  
 
Membership includes a mix of elected officials representing jurisdictions across King County, corporate/business 
leaders, labor, major institutions, human and social services, large employers, environmental groups, Transit 
Advisory Commission members, mobility advocates, and the metropolitan planning organization. Members have 
been identified through consultation with the King County Council and have been recruited by the County 
Executive’s office and the King County Department of Transportation. 
 

 


